



*The Agile PM can use the iteration statistics from each team to determine the overall rate of burndown for the release backlog. Helping product management understand real-time status of projects is important. Additionally, the PM can track what was added and removed from the backlog, until people are comfortable not seeing this information any longer.*